COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2002

ESTI MATE SUMVARY 13: 02: 58
CONTI D: C13275 ESTI MATE NO. 0010 PROG SPEC YR 1999
PCN: 13275-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 191.5 DAYS TIVE ALLOW 221 WORK DAYS
I-76 AT 96TH, RECONSTRUCTI ON PERCENT TIME:  86. 65 ORI G TIME ALLOW 200 WORK DAYS
PROJIECT NO. I'M 0761- 182
176 AT 96TH, RECONSTRUCTI ON
NAVE OF ROAD: 176
PROQJIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 09/ 28/ 2002 DATE TI ME STARTED 11/07/2001
10100 DALLAS STREET DATE LET 09/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 27/ 2001 DATE TI ME STOPPED 11/18/2002
DATE CONTRACT EXECUTED  10/29/2001 DATE ACCEPTED 11/18/ 2002
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 11/ 07/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 6, 069, 892. 13 PARTI Cl PATI NG $ 4,291, 639. 03 $ 520, 310. 77
AWARD PRQJECT AMT: $ 4,343, 434. 34 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 70.70% TOTAL EARNI NGS 4,291, 639. 03 520, 310. 77
FUNDS AVAI LABLE: $ 1,778,253.10 STOCKPILED MATERI ALS 0. 00 - 35,235. 66
GROSS EARNI NGS 4,291, 639. 03 485, 075. 11
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -27,485. 43 -4,623.81
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 4,264, 153. 60 480, 451. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 4,264, 153. 60 480, 451. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 480, 451. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO. 0010 13: 02: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 7.000 6. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 7.000 7,000. 00
0010 202-00026 REMOVAL COF SLOPE AND DI TCH PAVI NG 129. 000 129. 000
SY 0. 000 0. 00
7.00000 129. 000 903. 00
0015 202- 00035 REMOVAL OF PI PE 86. 000 86. 000
LF 4. 000 72.00
18. 00000 90. 000 1, 620. 00
0020 202-00201 REMOVAL CF CURB 997. 000 997. 000
LF 0. 000 0. 00
6. 00000 997. 000 5,982.00
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 57,012. 000 57,012. 330
SY 0. 000 0. 00
2.60000 57,012. 330 148, 232. 06
0030 202-00220 REMOVAL COF ASPHALT NAT 8, 410. 000 5, 936. 000
SY 272.000 1, 360. 00
5. 00000 6, 208. 000 31, 040. 00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 18, 908. 000 9, 071. 000
SF 0. 000 0. 00
2.10000 9, 071. 000 19, 049. 10
0040 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 1.000 1. 000
EACH 0. 000 0. 00
5, 250. 00000 1.000 5, 250. 00
0045 202-00810 *REMOVAL OF GROUND SI GN 7.000 2.000
EACH 0. 000 0. 00
63. 00000 2.000 126. 00
0050 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 675. 000 675. 000
LF 0. 000 0. 00
4. 50000 675. 000 3,037.50
0055 202-01140 REMOVAL OF GUARDRAI L TYPE 4 597. 000 597. 000
LF 0. 000 0. 00

5. 50000 597. 000 3, 283.50



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 10. 000 10. 000
EACH 0. 000 0.00
160. 00000 10. 000 1, 600. 00
0065 202-04001 PLUG CULVERT 3. 000 1. 000
EACH 0. 000 0.00
950. 00000 1. 000 950. 00
0070 202- 04002  CLEAN CULVERT 3.000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0075 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 24, 595. 000 22,232.280
cy 622.720 6,227.20
10. 00000 22, 855. 000 228, 550. 00
0080 203-01500  BLADI NG 13. 000 12. 500
HOUR 0. 000 0.00
110. 00000 12.500 1, 375. 00
0085 203-01510  BACKHOE 0. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0090 203-01597  POTHOLI NG 15. 000 15. 000
HOUR 0. 000 0.00
200. 00000 15. 000 3, 000. 00
0095 207-00205 TOPSO L 2, 130. 000 1, 065. 000
cy 852. 000 6, 390. 00
7.50000 1,917. 000 14, 377. 50
0100 208-00011 *EROSI ON BALES (WEED FREE) 68. 000 15. 000
EACH 28. 000 352. 80
12. 60000 43. 000 541. 80
0105 208-00020 *SILT FENCE 3, 289. 000 3, 289. 000
LF 0. 000 0.00
1. 30000 3, 289. 000 4,275.70
0110 208-00050 *STORM DRAIN | NLET PROTECTI ON 8. 000 6. 000
EACH 0. 000 0.00
170. 00000 6. 000 1, 020. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0.00
1, 250. 00000 2.000 2,500. 00
0120 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 800
LS 0. 000 0.00
7, 000. 00000 0. 800 5, 600. 00
0125 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0.819
LS 0. 000 0.00
3, 700. 00000 0.819 3, 030. 30
0130 210-00750 *RESET LI GHT STANDARD 6. 000 5. 000
EACH 0. 900 1, 701. 00
1, 890. 00000 5. 900 11, 151. 00
0135 210-01140 RESET GUARDRAI L TYPE 4 2, 210. 000 2, 140. 000
LF 70. 000 350. 00
5. 00000 2, 210. 000 11, 050. 00
0140 210-04020  MODI FY | NLET 2. 000 1. 000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
0145 212-00006  *SEEDI NG ( NATI VE) 8. 700 2.690
ACRE 4. 900 3, 822. 00
780. 00000 7.590 5, 920. 20
0150 213-00003 *MJLCH NG (WEED FREE) 8. 700 2. 690
ACRE 4.900 1, 543. 50
315. 00000 7.590 2, 390. 85
0155 213-00061  MJLCH TACKI FI ER 873. 000 269. 000
LB 486. 000 972.00
2.00000 755. 000 1, 510. 00
0160 250-00110 *HEALTH AND SAFETY OFFI CER 22.000 21. 000
HOUR 0. 000 0.00
80. 00000 21. 000 1, 680. 00
0165 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 11, 379. 000 10, 522. 860
cY 777. 140 11, 268. 53
14. 50000 11, 300. 000 163, 850. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13275-BI D ESTI MATE RUN
PRQJECT: I M 0761-182 ESTI MATE NO 0010
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOMNCE ABC ( CLASS 6) 766. 139
cy -766. 139 -5, 822. 66
7. 60000 0. 000 0. 00
0170 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 276. 140 55. 080
TON 7.310 731. 00
100. 00000 62. 390 6, 239. 00
0175 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 903. 420 903. 400
TON 0. 000 0.00
65. 00000 903. 400 58, 721. 00
0180 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2, 751. 610 1, 530. 120
TON 1, 221. 490 51, 302. 58
42. 00000 2,751. 610 115, 567. 62
0185 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 0. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0190 412-00101  PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 63, 756. 000 0. 000
sy 0. 000 0. 00
0. 50000 0. 000 0. 00
0195 412-00125  *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 63, 756. 000 59, 335. 307
I
NCr) 5% 4,543,513 145, 392. 42
32. 00000 63, 878. 820 2,044, 122. 24
0195 MATERI AL ALLOMNCE DOMEL BARS AND LOAD TRANSFER 0. 000
DEVI CES
sy 0. 000 0. 00
0. 79300 0. 000 0. 00
0195 MATERI AL ALLOMNCE #57 AGGREGATE 4, 483. 690
5% -4, 483. 693 - 14, 302. 98
3. 19000 -0.003 -0.01
0195 MATERI AL ALLOMNCE CONCRETE SAND 4, 483. 690
sy -4, 483. 690 -7,084. 23
1. 58000 0. 000 0. 00
0195 MATERI AL ALLOMNCE DONELS AND BASKETS 4, 483. 687
5% -4, 483. 682 -8,025.79
1. 79000 0. 005 0.01



CONTI D C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 503-00042 *DRI LLED CAI SSON (42 | NCH) 34. 000 34. 000
LF 0. 000 0. 00
130. 00000 34. 000 4, 420. 00
0205 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 18. 000
LF 0. 000 0. 00
190. 00000 18. 000 3, 420. 00
0210 506-00209 RI PRAP (9 | NCH) 32. 000 9. 000
(14 7.000 805. 00
115. 00000 16. 000 1, 840. 00
0215 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 0. 000 0. 000
CcY 0. 000 0. 00
560. 00000 0. 000 0.00
0220 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 246. 300 113. 250
TON 34.780 6, 086. 50
175. 00000 148. 030 25, 905. 25
0225 603-01185 18 I NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 1, 548. 000 1, 526. 000
LF 0. 000 0. 00
32. 00000 1,526. 000 48, 832. 00
0230 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COWPLETE | N PLACE) 1, 402. 000 972. 000
LF 8. 000 312.00
39. 00000 980. 000 38, 220. 00
0235 603-02245 30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 91. 000 91. 000
LF 0. 000 0. 00
79. 00000 91. 000 7, 189. 00
0240 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0245 603-05124 30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 1.000
EACH 0. 000 0. 00
490. 00000 1. 000 490. 00
0250 604-00305 I NLET TYPE C (5 FOQT) 1.000 0. 750
EACH 0. 250 462. 50

1, 850. 00000 1. 000 1, 850. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 604-25005 VANE GRATE | NLET (5 FOOT) 5. 000 4. 500
EACH 0.500 1, 325. 00
2, 650. 00000 5. 000 13, 250. 00
0260 604-26005 VANE GRATE I NLET (DOUBLE) (5 FOOT) 7. 000 6. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 7.000 23, 800. 00
0265 604-26010 VANE GRATE | NLET (DOUBLE) (10 FQOT) 2.000 2.000
EACH 0. 000 0.00
3, 600. 00000 2.000 7, 200. 00
0270 604-30005 MANHOLE SLAB BASE (5 FOOT) 4. 000 2.750
EACH 0. 250 500. 00
2, 000. 00000 3. 000 6, 000. 00
0275 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 650. 00000 1. 000 2, 650. 00
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 293. 000 12. 000
LF 862. 000 27,584. 00
32. 00000 874. 000 27, 968. 00
0285 606-00720 GUARDRAIL TYPE 7 (STYLE CO) 52, 555. 000 2, 945. 000
LF 3, 344. 000 93, 632. 00
28. 00000 6, 289. 000 176, 092. 00
0290 606-01370  *TRANSI TI ON TYPE 3G 5. 000 1. 000
EACH 1. 000 940. 00
940. 00000 2.000 1, 880. 00
0295 606-02005 *END ANCHORAGE ( FLARED) 5. 000 1. 000
EACH 3. 000 4,140. 00
1, 380. 00000 4. 000 5, 520. 00
0300 609-60011 CURB TYPE 6 (SECTION M 122. 000 58. 000
LF 33. 000 363. 00
11. 00000 91. 000 1, 001. 00
0305 612-00001  *DELI NEATOR (TYPE I) 33.000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 612-00002  *DELI NEATOR (TYPE I1) 2.000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0315 612-00022  *DELI NEATOR (TYPE I1) (BARRIER) 69. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0320 612-00023  *DELI NEATOR (TYPE 111) (BARRI ER) 2.000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0325 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 586. 000 1, 586. 000
LF 0. 000 0.00
12. 50000 1, 586. 000 19, 825. 00
0330 613-10000 *WRING 1. 000 0. 800
LS 0.150 232.50
1, 550. 00000 0. 950 1,472.50
0335 614-00012  *SIGN PANEL (CLASS I1) 32.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0340 614-00013  *SIGN PANEL (CLASS I11) 578. 000 0. 000
SF 314. 000 5, 652. 00
18. 00000 314. 000 5, 652. 00
0345 614-00818  *STEEL SI GN POST (W 8X18) 35. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0350 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 78. 000 0. 000
LF 24. 000 672.00
28. 00000 24. 000 672. 00
0355 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0360 614-10600 *SI GN BRI DGE STRUCTURE (60 TO LESS THAN 65 FOOT FRAVE) 0. 000 0. 000
EACH 0. 000 0.00
32, 500. 00000 0. 000 0. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 614-60300 *CANTI LEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1. 000 0. 000
EACH 0. 950 17, 575. 00
18, 500. 00000 0. 950 17, 575. 00
0370 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
0375 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 1. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 2.000 5, 200. 00
0380 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.916
LS 0. 034 1, 700. 00
50, 000. 00000 0. 950 47,500. 00
0385 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
203, 465. 54000 1. 000 203, 465. 54
0390 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0. 00
5, 500. 00000 0. 750 4,125. 00
0395 627-00005  *EPOXY PAVEMENT MARKI NG 92. 000 0. 000
GAL 0. 000 0.00
190. 00000 0. 000 0. 00
0400 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 397. 000 359. 580
GAL 0. 000 0. 00
36. 00000 359. 580 12, 944. 88
0405 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 1, 397. 000 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0. 00
0410 630-00000 FLAGG NG 2, 580. 000 2, 023. 500
HOUR 383. 500 8, 053. 50
21. 00000 2, 407. 000 50, 547. 00
0415 630-00007  TRAFFI C CONTROL | NSPECTI ON 159. 000 129. 500
DAY 14. 000 2, 240. 00
160. 00000 143. 500 22, 960. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 630-00012  TRAFFI C CONTROL MANAGEMENT 164. 000 125. 000
DAY 21. 000 5, 880. 00
280. 00000 146. 000 40, 880. 00
0425 630-80001  FLASHI NG BEACON ( PORTABLE) 8. 000 7.200
EACH 0. 000 0. 00
1, 400. 00000 7.200 10, 080. 00
0430 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 3. 600
EACH 0. 000 0.00
250. 00000 3. 600 900. 00
0435 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 15. 000 13. 500
EACH 0. 000 0. 00
90. 00000 13. 500 1, 215. 00
0440 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 64. 000 57. 600
EACH 0. 000 0.00
120. 00000 57. 600 6, 912. 00
0445 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 16. 000 14. 400
EACH 0. 000 0. 00
130. 00000 14. 400 1, 872. 00
0450 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 190. 000 171. 000
SF 0. 000 0.00
25. 00000 171. 000 4,275. 00
0455 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYPE
) EACH 0. 000 0. 00
1, 200. 00000 3. 600 4, 320. 00
0460 630-80360  DRUM CHANNELI ZI NG DEVI CE 278. 000 225. 900
EACH 16. 200 891. 00
55. 00000 242.100 13, 315. 50
0465 630-80370 CONCRETE BARRI ER ( TEMPORARY) 10, 590. 000 9, 531. 000
LF 0. 000 0. 00
20. 00000 9, 531. 000 190, 620. 00
0470 630-80380  TRAFFI C CONE 280. 000 252. 000
EACH 0. 000 0.00
14. 00000 252. 000 3,528. 00



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO. 0010 13: 02: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0480 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 3.000 2.700
EACH 0. 000 0. 00
4, 400. 00000 2.700 11, 880. 00
0485 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 2, 600. 640 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 101, 346. 690 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70022 F/ A QIT PILOT 2, 785. 200 1, 953. 600
FA 0. 000 0. 00
1. 00000 1, 953. 600 1, 953. 60
0515 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70074 F/ A OBTAIN POWER FROM XCEL ENERGY 540. 140 0. 000
F A 540. 140 540. 14
1. 00000 540. 140 540. 14



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 70. 950 36. 300
F A 0. 000 0.00
1. 00000 36. 300 36. 30
0700 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP -968.520 -968. 520
DOL 0. 000 0.00
1. 00000 -968. 520 -968. 52
0705 210-01140 RES GDRAIL TY 4 CMD 003 - ADDI TI ONAL CROSSOVER PAVI NG 0. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0710 403-13342 HBP (GR C) (ASPH) (C 75) (PG 64-28) CMO 003 - 297. 150 297. 150
ADDI TI ONAL CROSSOVER PAVI NG
TON 0. 000 0.00
75. 00000 297. 150 22, 286. 25
0715 900- 00014  ADDED | TEM (LUMP SUM/ CMD 003 - ADDI TI ONAL CROSSOVER 1. 000 1. 000
PAVI NG
LS 0. 000 0.00
1, 065. 00000 1. 000 1, 065. 00
0720 900- 00006 ADDED | TEM (DOLLAR)/ TRAFFI C CONTROL | NCI DENTS -450. 000 - 450. 000
DOL 0. 000 0.00
1. 00000 - 450. 000 -450. 00
0725 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - OVERWEI GHT -372.000 -160. 000
LOADS
DOL -212. 000 -212.00
1. 00000 -372. 000 -372.00
0730 403-00720 HBP (PATCHI NG (ASPH) ADD | TEM 403 - HBP ( PATCH) 15. 730 15. 730
(ASPHALT) ( SPECI AL)
TON 0. 000 0.00
246. 55000 15. 730 3,878.23
0740 202-05150  SANDBLASTING MCR 101 - LINE | TEM 3 8, 866. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0745 206-00065 STR BKFL (FLOWFILL) MCR 10 1- LINE | TEM 4 35. 100 27.100
cY 8. 000 576. 00
72. 00000 35.100 2,527.20
0750 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR PAVEMENT -533.520 -533. 520
MARKI NG PAI NT
DOL 0. 000 0.00
1. 00000 -533. 520 -533.52



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0755 630-00003  UNI FORMED TRAF CTRL PRI CE ADJUSTMENT FOR UTC -14.000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0760 606-00710 GDRAIL TY 7 (STY CA 2,541. 000 0. 000
LF 506. 000 14, 168. 00
28. 00000 506. 000 14, 168. 00
0765 900-00007  ADDED | TEM (EACH)/ | MPACT ATTENUATOR ( SAND 1. 000 0. 000
FI LLED) ( PLASTI C BARREL)
EACH 0. 000 0.00
7, 750. 00000 0. 000 0. 00
0770 202-01000 REM FENCE MCR 101 - LINE I TEM 6 1, 282. 000 590. 000
LF 692. 000 726. 60
1. 05000 1, 282. 000 1, 346. 10
0775 900-00014  ADDED | TEM (LUMP SUM)/ MCR 101 - LINE I TEM 7 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0780 625-00001  CONST SURVEYI NG (HOUR) MCR 101 - LINE I TEM 8 6. 000 5.500
HOUR 0. 000 0. 00
100. 00000 5. 500 550. 00
0785 614-60250 CANT STR (25 < 30) CMD 005 2.000 0. 000
EACH 1. 900 35, 910. 00
18, 900. 00000 1. 900 35, 910. 00
0790 625-00000 CONST SURVEYI NG CMD #006 - STORM SEWER MODI FI CATI ONS 1. 000 0. 000
LS 0. 500 1,117.50
2, 235. 00000 0.500 1,117.50
0795 626-00000  MOBI LI ZATI ON CMD #006 - STORM SEWER MODI FI CATI ONS 750. 000 0. 000
LS 750. 000 750. 00
1. 00000 750. 000 750. 00
0800 700-70195 F/A UTIL AND MAINT OF FIELD FACIL CMO 006 - STORM 2,249.710 0. 000
SEWER MODI FI CATI ONS
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 609-21010 C AND G TY 2 |-B CURB & GUTTER TYPE 2 SECTON 1-B) 2, 495. 000 0. 000
LF 2, 495. 000 23, 203. 50
9. 30000 2, 495. 000 23, 203. 50



CONTI D C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 700-70036 F/ A FORCE ACCOUNT ( SAWCUTTI NGO 3, 368. 700 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0815 606-01340 END ANCHOR TY 3D MCR 101 - LINE I TEM 10 2.000 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0.00
0820 606-00465 GDRAIL TY 4 (P-P) MCR 101 - LINE ITEM 11 650. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5,907,765.13 $ 485,075.11 % 4,129, 566. 82
CAT NO0300 STR E-17-KT

0540 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 54. 000 53. 000
SY 0. 000 0. 00
7.00000 53. 000 371.00
0545 202-00425 REMOVAL CF BRI DGE RAI LI NG 459. 000 459. 000
LF 0. 000 0. 00
13. 00000 459. 000 5, 967. 00
0550 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 16. 000 16. 000
SY 0. 000 0. 00
70. 00000 16. 000 1,120. 00
0555 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 10. 100 9. 300
(14 0. 000 0. 00
320. 00000 9. 300 2,976. 00
0560 518-00000 BRI DGE COVPRESSI ON JO NT SEALER 326. 000 326. 000
LF 0. 000 0. 00
44.00000 326. 000 14, 344.00
0565 601-03000 CONCRETE CLASS D 42. 300 42.300
(14 0. 000 0. 00
350. 00000 42.300 14, 805. 00
0570 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 13, 521. 000 13, 521. 200
LB 0. 000 0. 00

1. 00000 13, 521. 200 13, 521. 20



CONTI D: C13275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13275-BI D ESTI MATE RUN 09/ 30/ 2002
PRQJECT: I M 0761- 182 ESTI MATE NO 0010 13: 02: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STR E-17-KT
0575 606-10705 BRIDGE RAIL TYPE 7 (SPECI AL) 935. 000 938. 500
LF 0. 000 0.00
80. 00000 938. 500 75, 080. 00
0580 613-00200 *2 | NCH ELECTRI CAL CONDUI T 960. 000 960. 000
LF 0. 000 0.00
6. 30000 960. 000 6, 048. 00
CAT 0300 CURRENT AMT $  134,215.00% 0.00$% 134,232.20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0585 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0590 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0595 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0600 700-70035 F/ A FIELD COVMUNI CATI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0735 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - FI ELD -4.000 -5. 000
FACI LI TI ES
DOL 0. 000 0.00
72. 00000 -5.000 -360. 00
CAT 0400  CURRENT AMI $ 27,912.00 $ 0.00$% 27, 840. 00
PROJECT TOTAL CURRENT AMI $ 6, 069,892.13$  485,075.11$ 4, 291, 639. 02




